
REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

November 30, 2004 
 
FROM: PATRICK J. MEAD , Director 
  Department of Public Works – Flood Control 
 
SUBJECT: AMENDMENT NO. 1 TO CONTRACT NO. 04-983 FOR THE BRUSH 

BASIN EMERGENCY IMPROVEMENTS PROJECT IN THE SAN 
BERNARDINO AREA 

 
RECOMMENDATION:   Acting as governing body of the Flood Control District (District):  Approve 
Amendment No. 1 to Contract No. 04-983 with William Kanayan Construction increasing the 
contract amount by $11,220 (from $36,055 to $47,275) for additional work related to the Brush 
Basin Emergency Improvements Project in the San Bernardino area, finding that the additional 
expenditure was unforeseen at the time the contract was awarded and is required to complete the 
project. 
 
BACKGROUND INFORMATION:   On September 21, 2004, the Board approved subject contract 
in the amount of $36,055, authorized a contingency fund of $5,000 and authorized the Director of 
Public Works to execute necessary changes in the contract for a total amount not to exceed 
$5,000 for the Brush Basin Emergency Improvements Project in the San Bernardino area. There 
have not been any previous Amendments for the project. 
 
The project provides for placing two (2) rows of concrete blocks to increase the height of the 
outlet channel levees. During construction, it was discovered that the first row of concrete needed 
to be buried to stabilize the wall and to mitigate against potential undermining of the wall. This 
resulted in the need for an additional row of concrete blocks to provide the wall height required for 
the project. Amendment No. 1 in the amount of $11,220 provides compensation to the contractor 
for constructing the additional row of concrete blocks. Compensation to the contractor will be 
based on the actual contract quantities and contract unit prices for the items required for 
completion of the work. 
 
The total increase for all Amendments requested to date for this project, including this 
Amendment, is $11,220 (31.12% of the original contract). Board approval is required for 
Amendments which authorize cost increases that exceed the amount in the contingency fund 
authorized for the project. 
 
REVIEW AND APPROVAL BY OTHERS:   This item was reviewed and approved by Deputy 
County Counsel Charles S. Scolastico (387-5481) on November 16, 2004 and by the County 
Administrative Office (Tom Forster, Administrative Analyst, 387-4635) on November 18, 2004. 
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FINANCIAL IMPACT:   The cost of this Amendment is $11,220. Funds for this Amendment are 
available in the District’s Zone 2 budget for the 2004/2005 Fiscal Year (RFF-092-092-200-2445-
78F01849). 
 
COST REDUCTION REVIEW:   The County Administrative Office has reviewed this item and 
concurs with the District’s recommendation because this additional cost is needed to complete a 
project that will improve flood protection to a portion of the County impacted by last year’s 
wildfires and subsequent flooding. 
 
SUPERVISORIAL DISTRICT(S):   2ND  
 
PRESENTER:   Patrick J. Mead, 387-7906 
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